




Updated January 2022, SBC's Faversham Town Centre improvements plan

	Item	Description	Status
1	Ensure Court St & East St gates cannot be bypassed	Position planters	Outstanding
2	<div style="display: flex; justify-content: space-around; align-items: center;">    </div>	<p>Signage on gates to be clear, No Parking or Loading, Emergency Access ONLY</p> <p style="text-align: center;">Road Closed: emergency contact 01795 417xxx Emergency Access Gate No Parking or Loading when gates are closed</p> <p style="text-align: center;">Drivers may wait in either "Thomas Road ME13 7EN" or "Leslie Smith Drive ME13 7JF" on double yellow lines whilst unloading Max. 20 mins.</p> <p style="text-align: center;">No Parking at any time No Loading when gates are closed</p> <p style="text-align: center;">Disabled blue badge holders may park on double yellow lines, max 3hrs. Either "Thomas Road ME13 7EN" or "Leslie Smith Drive ME13 7JF"</p>	PENDING result of public consultation.
3	Court St. disabled bays	Pending conclusion of the consultation, re-consider disabled bays in the controlled parking zone opposite Ask Restaurant	PENDING result of public consultation
4	New disabled bays	To be set out in the Partridge Lane and/or Thomas Road car parks	Completed
5	Cycle Racks	FTC PSG trial of painting one rack "emerald green"	Abandoned
6	Loading Bay	Behind 12 Market Place	Completed
7	Loading bays	Just outside the pedestrian area, mark out loading bays on Thomas Road	PENDING result of public consultation
8	Free Mobility Scooter Hire	Reconsider post feedback from consultation. Provide 4xmobility scooters/wheelchairs, with secure lockers.	PENDING result of public consultation

9	Dropped Kerbs	Town centre dropped kerbs, and wheelchair access to Partridge Lane car park	SBC, awaiting update from KCC
10	"Gate" to prevent entry	A form of gate required to prevent vehicles driving through the NO ENTRY signs at the Preston St exit.	PENDING result of public consultation
12	Forbes Rd underpass	This "gateway" to the Town Centre is the main route into Faversham from the A2 and M2, and is in need of "TLC"	Scheduled January 2022
13	Water bottle refill point	Attached to Central CP toilets	Due by SBC
14	External Power points	To eliminate the use of diesel electric generators during the "hot food markets" and other evening events.	Under investigation
15	Pedestrian area surface	Major repairs need to the red brick and cobbled surface of the pedestrian area.	Pending confirmation from KCC highways
16	West – East cross town walking route NB Bank Street, X-ing.	Implementation of this pre-designed feature from Napleton Road through to Faversham Recreation Ground. Involves dropped kerbs, informal ped crossing markings, build outs and signage.	With KCC highways and pending Tranche 3 Active Travel bid
17	Cross Lane	Repaint lamp posts, adjacent to Central car park	Scheduled by SBC
17	Cross Lane landscaping a	Three areas adjacent to Central Car Park, CW working with Ali Corbel and Dean Radmore on details.	
18	Raised brick planters, Station Rd and Preston St	Add shrubs and tree as appropriate and liase with volunteers/Ali Corbel	
19	North St informal pedestrian crossing to provide a safe link from North Preston to the Town Centre, and trees on North Lane.	Liaising with Shepherd Neame on their "Street Scape" strategy for around the brewery NB North Lane, Partridge Lane and Conduit Street.	With KCC highways and pending Tranche 3 Active Travel bid
20	Internal Station subway	20-10-2021, Improve signage to Town Centre on lift shafts	No SBC funding available
21	Internal Station subway	20-10-2021, Consider artwork along the three white bulkhead sections	No SBC funding available
22	External station	20-10-2021, Utilise the three panels on the brick wall facing Station Rd	No SBC funding

			available
23	Old Iceland store	20-10-2021, utilise "welcome back" funding?	Hannah to investigate
24	Phone mast hoarding	20-10-2021, utilise "welcome back" funding	Hannah to investigate
25	Queens Hall car park	25-10-2021, four new timber raised beds, two for two new trees and two around existing trees. Plus timber cladding of two existing damaged brick raised beds.	Completed